COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/07/2006

ESTIMATE SUMMARY 08:39:18
CONTID: C14214R ESTIMATE NO: 0008 PROG SPEC YR:2002
PCN: 14214R-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 109.( DAYS TIME ALLOW: 120 WORK DAYS
CATAMOUNT SOUTH PERCENT TIME: 90.83 ORIG TIME ALLOW: 120 WORK DAYS
PROJECT NO: STR 131A-029
CATAMOUNT SOUTH
NAME OF ROAD: 131B
PROJECT COUNTIES: ROUTT
CONTRACTOR:
CONNELL RESOURCES INCORPORATED PAY PERIOD ENDING 11/25/2006 DATE TIME STARTED 04/10/2006
4305 EAST HARMONY ROAD DATE LET 09/29/2005 DATE WORK BEGAN 04/10/2006
DATE AWARDED 10/04/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 10/24/2005 DATE ACCEPTED
FORT COLLINS CO 80525 970-223-3151 DATE NOTICE TO PROCEED 04/10/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 6,191,380.28 PARTICIPATING $ 5,030,493.60 S 414,854.39
AWARD PROJECT AMT: S  5,628,548.15 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 81.25% TOTAL EARNINGS 5,030,493.60 414,854.39
FUNDS AVAILABLE: $ 1,160,886.68 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 5,030,493.60 414,854.39
TOTAL CLAIMS: $ 0.00 RETAINAGE -84,428.22 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,946,065.38 414,854.39
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,946,065.38 414,854.39
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 414,854.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14214R-BID ESTIMATE RUN 12/07/2006
PROJECT: STR 131A-029 ESTIMATE NO: 0008 08:39:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARING AND GRUBBING 1.000 0.950
LS 0.000 0.00
25,000.00000 0.950 23,750.00
0010 202-00015  REMOVAL OF HEADWALL 3.000 3.000
EACH 0.000 0.00
1,250.00000 3.000 3,750.00
0015 202-00035 REMOVAL OF PIPE 747.000 653.000
LF 0.000 0.00
10.00000 653.000 6,530.00
0020 202-00037  REMOVAL OF END SECTION 7.000 7.000
EACH 0.000 0.00
150.00000 7.000 1,050.00
0025 202-00090 *REMOVAL OF DELINEATOR 75.000 67.000
EACH 0.000 0.00
10.00000 67.000 670.00
0030 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 3,275.000 133.000
SY 0.000 0.00
4.00000 133.000 532.00
0035 202-00425 *REMOVAL OF BRIDGE RAILING 271.000 0.000
LF 271.000 2,710.00
10.00000 271.000 2,710.00
0040 202-00810 *REMOVAL OF GROUND SIGN 29.000 21.000
EACH 8.000 520.00
65.00000 29.000 1,885.00
0045 202-01000 *REMOVAL OF FENCE 21,382.000 20,417.000
LF 965.000 289.50
0.30000 21,382.000 6,414.60
0050 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 4,248.000 3,651.000
LF 450.000 1,800.00
4.00000 4,101.000 16,404.00
0055 202-01300 *REMOVAL OF END ANCHORAGE 16.000 12.000
EACH 4.000 600.00

150.00000 16.000 2,400.00
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PCN: 14214R-BID ESTIMATE RUN 12/07/2006
PROJECT: STR 131A-029 ESTIMATE NO: 0008 08:39:18

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 127,998.000 121,817.000
cy -261.000 -2,740.50
10.50000 121,556.000 1,276,338.00
0065 203-00100 MUCK EXCAVATION 5,000.000 1,456.000
cY 298.000 3,576.00
12.00000 1,754.000 21,048.00
0070 203-01100 PROOF ROLLING 50.000 19.500
HOUR 3.000 255.00
85.00000 22.500 1,912.50
0075 206-00510 FILTER MATERIAL (CLASS A) 39.000 0.000
cY 0.000 0.00
140.00000 0.000 0.00
0080 207-00205 TOPSOIL 13,950.000 7,572.000
cY -7.000 -39.20
5.60000 7,565.000 42,364.00
0085 208-00005 *EROSION LOG 7,481.000 7,481.000
LF 0.000 0.00
2.50000 7,481.000 18,702.50
0090 208-00020 SILT FENCE 2,656.000 2,656.000
LF 0.000 0.00
2.50000 2,656.000 6,640.00
0095 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.500
LS 0.100 310.00
3,100.00000 0.600 1,860.00
0100 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 15,000.000 9,000.000
GAL 0.000 0.00
0.70000 9,000.000 6,300.00
0105 210-00010 *RESET MAILBOX STRUCTURE 7.000 0.000
EACH 2.000 760.00
380.00000 2.000 760.00
0110 210-00810 *RESET GROUND SIGN 1.000 0.000
EACH 1.000 350.00
350.00000 1.000 350.00
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PCN: 14214R-BID ESTIMATE RUN 12/07/2006
PROJECT: STR 131A-029 ESTIMATE NO: 0008 08:39:18

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 212-00006 SEEDING (NATIVE) 25.940 4.200
ACRE 0.000 0.00
280.00000 4.200 1,176.00
0120 212-00047 SOIL PREPARATION (SPECIAL) 25.940 0.000
ACRE 4.200 2,940.00
700.00000 4.200 2,940.00
0125 213-00000  MULCHING 25.940 0.000
ACRE 20.300 8,120.00
400.00000 20.300 8,120.00
0130 213-00061  MULCH TACKIFIER 2,594.000 0.000
LB 2,070.000 6,210.00
3.00000 2,070.000 6,210.00
0135 304-01000 AGGREGATE BASE COURSE (CLASS 1) 63,757.490 63,757.490
TON 0.000 0.00
12.50000 63,757.490 796,968.63
0140 304-03000 AGGREGATE BASE COURSE (CLASS 3) 8,957.200 5,774.860
TON 3,182.340 95,470.20
30.00000 8,957.200 268,716.00
0145 304-06000 AGGREGATE BASE COURSE (CLASS 6) 21,595.000 19,410.880
TON 726.480 9,081.00
12.50000 20,137.360 251,717.00
0150 304-06009  AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 1,500.000 992.430
TON 14.900 283.10
19.00000 1,007.330 19,139.27
0151 900-00006  ADDED ITEM (DOLLAR)/ PRICE REDUCTION-OVER WEIGHT LOADS 0.000 -190.000
DOL 130.000 130.00
1.00000 -60.000 -60.00
0155 310-00500  *FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 40,000.000 23,960.000
SY -48.000 -115.20
2.40000 23,912.000 57,388.80
0160 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 280.540 280.540
TON 0.000 0.00
130.00000 280.540 36,470.20
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PCN: 14214R-BID ESTIMATE RUN 12/07/2006
PROJECT: STR 131A-029 ESTIMATE NO: 0008 08:39:18

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 403-34701 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 23,611.000 12,556.040
TON 2,832.790 118,977.18
42.00000 15,388.830 646,330.86
0166 900-00006 ADDED ITEM (DOLLAR)/ OVER-WEIGHT LOAD DEDUCTION PER 0.000 0.000
105.13.
DOL -422.000 -422.00
1.00000 -422.000 -422.00
0170 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 621.000 134.280
TON 99.460 37,794.80
380.00000 233.740 88,821.20
0175 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 850.000 555.950
TON 53.610 12,062.25
225.00000 609.560 137,151.00
0180 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 4,131.000 0.000
GAL 0.000 0.00
1.15000 0.000 0.00
0185 420-00111 GEOTEXTILE (DRAINAGE) (CLASS B) 0.000 0.000
SY 0.000 0.00
1.00000 0.000 0.00
0190 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 500.000 369.000
sy 0.000 0.00
1.20000 369.000 442.80
0195 601-01000 CONCRETE CLASS B 6.000 6.000
cy 0.000 0.00
1,950.00000 6.000 11,700.00
0200 601-03030 CONCRETE CLASS D (BOX CULVERT) 140.280 140.280
cy 0.000 0.00
660.00000 140.280 92,584.80
0201 900-00006  ADDED ITEM (DOLLAR)/ CL. D CONC. PRICE REDUCTION 0.000 -5,075.400
DOL 0.000 0.00
1.00000 -5,075.400 -5,075.40
0205 602-00000 REINFORCING STEEL 25,014.000 23,827.000
1B 0.000 0.00
2.00000 23,827.000 47,654.00
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PCN: 14214R-BID ESTIMATE RUN 12/07/2006
PROJECT: STR 131A-029 ESTIMATE NO: 0008 08:39:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0210 603-10180 18 INCH CORRUGATED STEEL PIPE 997.000 997.000
LF 0.000 0.00
42.50000 997.000 42,372.50
0215 603-10240 24 INCH CORRUGATED STEEL PIPE 1,062.000 1,062.000
LF 0.000 0.00
45.00000 1,062.000 47,790.00
0220 603-10360 36 INCH CORRUGATED STEEL PIPE 635.000 635.000
LF 0.000 0.00
48.00000 635.000 30,480.00
0225 604-00505 INLET TYPE D (5 FOOT) 3.000 3.000
EACH 0.000 0.00
6,400.00000 3.000 19,200.00
0230 606-00305 *GUARDRAIL TYPE 3 (SPECIAL) 375.000 0.000
LF 375.000 8,250.00
22.00000 375.000 8,250.00
0235 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 4.000 5,260.00
1,315.00000 4.000 5,260.00
0240 606-02005 *END ANCHORAGE (FLARED) 6.000 0.000
EACH 6.000 10,050.00
1,675.00000 6.000 10,050.00
0245 606-11010 *BRIDGE RAIL TYPE 10R 271.000 0.000
LF 271.000 29,810.00
110.00000 271.000 29,810.00
0250 607-00000 *LINE POST 3.000 3.000
EACH 0.000 0.00
12.00000 3.000 36.00
0255 607-00005 *END POST 61.000 61.000
EACH 0.000 0.00
115.00000 61.000 7,015.00
0260 607-00010 *CORNER AND LINE BRACE POST 101.000 101.000
EACH 0.000 0.00

165.00000 101.000 16,665.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0265 607-01100 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 27,856.000 27,856.000
LF 0.000 0.00
2.00000 27,856.000 55,712.00
0270 607-60116 *16 FOOT GATE 7.000 7.000
EACH 0.000 0.00
300.00000 7.000 2,100.00
0275 607-60120 *20 FOOT GATE 10.000 9.000
EACH 0.000 0.00
360.00000 9.000 3,240.00
0280 612-00001 *DELINEATOR (TYPE I) 120.000 0.000
EACH 120.000 2,880.00
24.00000 120.000 2,880.00
0285 612-00002 *DELINEATOR (TYPE IT) 10.000 0.000
EACH 10.000 250.00
25.00000 10.000 250.00
0290 612-00003 *DELINEATOR (TYPE III) 5.000 0.000
EACH 5.000 130.00
26.00000 5.000 130.00
0295 614-00011 *SIGN PANEL (CLASS I) 46.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0300 614-00012 *SIGN PANEL (CLASS II) 153.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0305 614-00013 *SIGN PANEL (CLASS III) 86.000 0.000
SF 0.000 0.00
22.00000 0.000 0.00
0310 614-00200 *STEEL SIGN POST (U-2) 27.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
0315 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 21.000 0.000
LF 0.000 0.00

30.00000 0.000 0.00
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REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0320 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 251.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0325 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 23.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
190.00000 0.000 0.00
0330 625-00000 *CONSTRUCTION SURVEYING 1.000 0.531
LS 0.240 19,200.00
80,000.00000 0.771 61,680.00
0335 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
370,500.00000 1.000 370,500.00
0340 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.250 250.00
1,000.00000 0.750 750.00
0345 627-00001 *PAVEMENT MARKING PAINT 345.000 0.000
GAL 120.600 3,618.00
30.00000 120.600 3,618.00
0350 627-00005 *EPOXY PAVEMENT MARKING 343.000 0.000
GAL 0.000 0.00
80.00000 0.000 0.00
0355 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 459.000 0.000
(WORD-SYMBOL)
SF 149.000 2,980.00
20.00000 149.000 2,980.00
0360 630-00000 *FLAGGING 7,000.000 6,141.000
HOUR 456.500 10,956.00
24.00000 6,597.500 158,340.00
0365 630-00007 *TRAFFIC CONTROL INSPECTION 65.000 47.000
DAY 18.000 2,340.00
130.00000 65.000 8,450.00
0370 630-00012 *TRAFFIC CONTROL MANAGEMENT 154.000 133.000
DAY 21.000 11,970.00
570.00000 154.000 87,780.00
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CAT NO0200 ROADWAY

0375 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 14.400
EACH 0.000 0.00
60.00000 14.400 864.00
0380 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 77.000 67.500
EACH 1.800 162.00
90.00000 69.300 6,237.00
0385 630-80350 *VERTICAL PANEL 50.000 45.000
EACH 0.000 0.00
70.00000 45.000 3,150.00
0390 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.000 0.00
6,500.00000 1.800 11,700.00
0395 630-80360 *DRUM CHANNELIZING DEVICE 200.000 99.000
EACH 0.000 0.00
40.00000 99.000 3,960.00
0400 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 7.200
EACH 0.000 0.00
85.00000 7.200 612.00
0405 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 32.000 28.800
EACH 0.000 0.00
88.00000 28.800 2,534.40
0410 630-80370 CONCRETE BARRIER (TEMPORARY) 360.000 324.000
LF 0.000 0.00
30.00000 324.000 9,720.00
0415 630-80380 *TRAFFIC CONE 400.000 247.500
EACH 0.000 0.00
12.00000 247.500 2,970.00
0420 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 2.000 0.000
(TEMPORARY)
EACH 0.000 0.00
6,000.00000 0.000 0.00
0425 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0430 700-70011 F/A PARTNERING 5,000.000 1,446.470
FA 0.000 0.00
1.00000 1,446.470 1,446.47
0435 700-70021 F/A ON-THE-JOB TRAINEE 1,024.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0440 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0445 700-70025 F/A QUALITY INCENTIVE PAYMENT 81,974.000 0.000
F A -10,318.740 -10,318.74
1.00000 -10,318.740 -10,318.74
0450 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0490 203-01500 BLADING 7.000 7.000
HOUR 0.000 0.00
145.00000 7.000 1,015.00
0495 203-01510 BACKHOE 6.000 3.000
HOUR 3.000 405.00
135.00000 6.000 810.00
0500 208-00010 EROSION BALES 42.000 42.000
EACH 0.000 0.00
32.00000 42.000 1,344.00
0505 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN CMO #003 116.000 116.000
LF 0.000 0.00
50.00000 116.000 5,800.00
0510 603-50006 6 INCH PLASTIC PIPE SCHEDULE 80 (CMO #003) 120.000 120.000
LF 0.000 0.00
80.00000 120.000 9,600.00
0515 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN (SPECIAL) (CMO NO. 507.000 507.000
003)
LF 0.000 0.00

25.00000 507.000 12,675.00
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0520 607-11300 FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 2,237.000 2,237.000
COMBINATION WIRE TO REPLACE BARBED WIRE, MCR LINE ITEM
#1 LF 0.000 0.00
3.60000 2,237.000 8,053.20
0525 900-00006 ADDED ITEM (DOLLAR)/ LEIN FILED 8/15/06, MJG FENCE CO. 0.000 -1.000
DOL 0.000 0.00
14,276.00000 -1.000 -14,276.00
0535 900-00010 ADDED ITEM (HOUR)/ ADDITIONAL SURVEY (HRS) 22.750 13.500
HOUR 9.250 925.00
100.00000 22.750 2,275.00
0540 420-00300 GEOTEXTILE (REINFORCEMENT) GEO-GRID REINFORCEMENT 1,078.000 0.000
FABRIC.
sY 1,078.000 5,929.00
5.50000 1,078.000 5,929.00
0545 202-00250 REMOVAL OF PAVEMENT MARKING REM. OF CONFLICTING 1,779.000 0.000
STRIPING
SF 1,779.000 7,116.00
4.00000 1,779.000 7,116.00
0550 210-00810 RESET GROUND SIGN RESET SIGNS FOR WINTER SHUT-DOWN 26.000 0.000
EACH 26.000 3,770.00
145.00000 26.000 3,770.00
CAT 0200 CURRENT AMT $ 6,115,712.78 $ 414,854.39% 4,962,668.59
CAT NOO0201 CNTY RD 14
0455 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 4,250.000 4,250.000
cY 0.000 0.00
10.50000 4,250.000 44,625.00
0460 304-06000 AGGREGATE BASE COURSE (CLASS 6) 385.000 0.000
TON 0.000 0.00
12.50000 0.000 0.00
0465 403-34701 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 45.000 0.000
TON 0.000 0.00
42.00000 0.000 0.00
0470 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 3.000 0.000
TON 0.000 0.00
380.00000 0.000 0.00
CAT 0201 CURRENT AMT $ 52,467.50 $ 0.00$ 44,625.00
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CAT NO0400 CONSTRUCTION ENGINEERING

0475 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0480 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
11,000.00000 1.000 11,000.00
0485 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,200.00000 1.000 2,200.00
CAT 0400 CURRENT AMT $ 23,200.00 $ 0.00$ 23,200.00

PROJECT TOTAL CURRENT AMT § 6,191,380.28 $ 414,854.39 $ 5,030,493.59



